

EpiSouth Project: Its status after 2,5 years

Third Training Module *Madrid, 15-19 June 2009*

Pilar Soler on behalf the EpiSouth Project Coordinator National Centre for Epidemiology Instituto de Salud Carlos III



Background

The project "Network for Communicable Disease Control in Southern Europe and Mediterranean Countries (EpiSouth)" started at the beginning of 2007 for three years

It is co-funded by <u>DGSANCO</u> and by the <u>Italian Ministry of Health</u> (the latter through the EpiMed Project)



Project Objective

To create a framework of collaboration on epidemiological issues in order to improve communicable diseases surveillance, communication and training across the countries in the area of Mediterranean and Balkans.

Areas of activities

The project is composed by 8 Work Packages (WPs)

Each WP is lead by a Public Health Institution and developed by a WP Steering Team



Project Work Packages (WP) Framework WPs



WP1-Coordination: ISS, Rome (Italy)

WP2-Dissemination: ISS, Rome (Italy)



WP3-Evaluation: Azienda Ospedaliera, Padua (Italy)



Project Work Packages (WP) Horizontal WPs



WP4-Network of public health institutions: Azienda Ospedaliera, Padua (Italy)



WP5-Training in field/applied epidemiology: Instituto de Salud Carlos III, Madrid (Spain)



Project Work Packages (WP) Vertical WPs



<u>WP6-Cross-border epidemic intelligence:</u> Institut de Veille Sanitaire (France)



WP7-Vaccine preventable diseases and migrant populations: National Center of Infectious and Parasitic Diseases, Sofia (Bulgaria)



WP 8-Epidemiology and preparedness to cross-border emerging zoonotic infections:Hellenic Centre for Disease Control & Prevention, Athens (Greece)



Participant Countries and Organisations

26 countries with 72 Focal Points, and

5 International Organizations (EC-DGSANCO, ECDC, WHO-EURO, WHO-EMRO and WHO-LYO/HQ)

are part of the EpiSouth Network

South Europe (9)

- Bulgaria
- Cyprus
- France
- Greece
- Italy
- Malta
- Romania
- Slovenia
- Spain

Balkans (7)

- Albania
- Bosnia & Herzegovina
- Croatia
- FYROM
- Kosovo
- Serbia
- Montenegro

North Africa (4)

- Algeria
- Morocco
- Egypt
- Tunisia


Middle East (6)

- Israel
- Jordan
- Lebanon
- Turkey
- Syria
- Palestine

Collaborating

Institutions

- EC DG Sanco
- ECDC
- Italian MOH
- WHO-EURO
- WHO-EMRO
- WHO-HO



Project organization

Steering Committee


composed by the 8 WP leaders plus ECDC, EC-SANCO C3, WHO EURO, WHO EMRO and WHO HQ as observers.

Working Packages Steering Teams

Steering Team has been formed for each WP. Each Steering Team is constituted by the WP's Leader, by an Associated Partners and by those Participating Countries which have expressed their interest for the related WP

Country Focal Points (CFP)

Each country has identified and appointed one or two relevant persons, who act as CFP of the Episouth Network






(8 Countries)

- ✓ Romania
- ✓ Serbia
- ✓ Algeria
- ✓ Lebanon
- ✓ Turkey
- ✓ Egypt
- √ Syria
- ✓ Spain



Main project achievements (1)

 Enlargement : from 9 EU Countries to 26 (EU and non EU Countries) plus 5 representatives from International Organisations





Main project achievements (2)

- 1° EpiSouth Project Meeting (28-30 March 2007)
- 2° EpiSouth Project Meeting (10-12 December 2007)
- 3° EpiSouth Project Meeting (30 March- 1 April 2009)








Main project achievements (3)

@EpiSouth Web Site &

Network Working Area (communication tool)

www.episouth.org

@EpiSouth Quarterly Bulletins (Sept 07, Jan 08 and May 08)



https://www.episouth.org/outputs/wp2/EpiSouth_Electronic_Bulletin



Main project achievements (5)

- Survey on common training needs in diseases surveillance among Episouth countries in the Mediterranean and Balkan regions
 - among 22 countries between June-July 2007.
 - priority topics: quantitative risk assessment, modelling of environmental risks and infectious diseases, epidemic intelligence and advanced data analysis



Main project achievements (5)

First training module (36 participants plus guests)

Madrid, 10-14 September 2007

https://www.episouth.org/outputs/wp5/f_t_module/

Second training module (48 participants plus guests)

Madrid, 2-6 June 2008


https://www.episouth.org/outputs/wp5/s_t_module/







Main project achievements (6)



 Assessment of existing epidemic intelligence activities in participating countries

© Epidemic Intelligence Weekly bulletins (the n.1 on 25 March 08)



Main project achievements (7)

- Selection of zoonoses of priority in the Episouth countries: final report on the assessment conducted in July 2007
- Situation report by each country regarding: Brucellosis, Campylobacteriosis, Leishmaniasis, Rabies and West Nile Virus
- Questionnaire for Human and Veterinary Public Health officials contacts ready to be compiled on-line



Main project achievements (8)

- Survey among the 7 WP steering team countries to collect information about:
 - Migrant populations
 - Inmunization programmes
 - Surveillance of vaccine-preventable diseases in migrants.....



- Strategic documents
- Directory of training courses and fellowships
- Pilot secured section on cross-border epidemic intelligence on website with alerts originating from partners
- Report on the survey on vaccine-preventable disease and migrant
- Report on the Directory of Human and Veterinary Public Health officials



The future...

9 months no-cost extension of EpiSouth



EpiSouth is expected to finish on 30 June 2010

- Instrument for Stability-IFS (EC DG Relex/AIDCO)
- European Commission PH programme 2009
- National MoH



Next appointments

5° Steering Committee meeting

Where: Venice? Paris?

When: October 2009?

4° Project Meeting (Final Meeting) and Conference on CD and health threats in the Mediterranean Region

Where: Rome (Italy)

When: February 2010?



Thank You



Third EPISOUTH training module and workshop

Madrid, 15 - 19 June 2009

Pilar Soler on behalf of the WP5 Steering team

Contributions

ntries

- Instituto de Salud Carlos III
 - National Centre of Epidemiology
 - National School of Public Health
- European Commission
- Ministerio de la Salute (Italy)
 - EPIMED
- European Centre for Disease Control
- World Health Organization















Objectives

ntries

- To improve the knowledge in outbreak management and communication through the discussion on real outbreaks investigations
- To know when and how to apply the multivariate analysis and regression in the outbreak investigation

Programme and Methods

ntries

- Workshops
 - Round tables (Room 1):
 - Session 1: Lessons learnt in outbreak management
 - Session 2: Risk communication
 - Group work discussion (same as case studies)
- Formal training
 - Lectures (Room 1)
 - Computer exercises (Computer room 1)

Module programme